COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 26/ 2010

ESTI MATE SUMVARY 14: 34: 59
CONTI D C16272RC ESTI MATE NO 0009 FI NL SPEC YR 2005
PON: 16272RC- Bl D COFRS REPORTI NG CATEGORY: 0 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 470.0 DAYS TIME ALLOW 9/ 10/ 2009 FI XED COVPLETI ON DATI
I-70 Vst Corridor Managenent - Phase 2 PERCENT TI ME: 91.98 ORI G TIME ALLON 11/7/2008 FI XED COVPLETI ON DAT!

PRQJECT NO C 0702- 274

1-70 West Corridor Managenent - Phase 2

NAME OF ROAD: | NTERSTATE 70
PRQIECT COUNTI ES: SUW T
CONTRACTOR:
TETRA TECH CONSTRUCTI ON SERVI CES, | NC. PAY PERI OD ENDI NG 02/ 26/ 2010 DATE TI ME STARTED 04/ 18/ 2008
2 VEST DRY CREEK O RCLE #270 DATE LET 03/ 06/ 2008 DATE WORK BEGAN
DATE AWARDED 03/ 19/ 2008 DATE TI ME STOPPED 07/ 31/ 2009
DATE CONTRACT EXECUTED 04/ 17/ 2008 DATE ACCEPTED 07/ 31/ 2009
LI TTLETON CO 80120 720-881- 7111 DATE NOTI CE TO PROCEED 04/ 18/ 2008
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 5,387, 751. 40 PARTI Ol PATI NG $ 0.00 $ 0.00
AWARD PRQIECT AMT: $ 5,042, 261. 52 NON-PARTI Ol PATI NG 5, 384, 578. 90 20, 953. 00
PERCENT COVPLETE: 99. 94% TOTAL EARNI NGS 5,384, 578. 90 20, 953. 00
FUNDS AVAI LABLE: $ 3,172.50 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 5, 384, 578. 90 20, 953. 00
TOTAL CLAI MB: $ 0.00 RETAI NAGE 0.00 75, 633. 92
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 5, 384, 578. 90 96, 586. 92
LI QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTNENT 0.00 0. 00
AVOUNT DUE 5,384, 578. 90 96, 586. 92
OTHER ADJUSTMENTS 0. 00 0. 00
pAMENT DE s 96,586.92

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C16272RC COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 16272RG- BI D ESTI MATE RUN 02/ 26/ 2010
PRQIECT: C 0702- 274 ESTI MATE NO 0009 14: 34: 59
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00000 REMOVAL OF STRUCTURES AND OBSTRUCTI ONS 0. 000 0. 000
LS 0. 000 0. 00
6, 853. 92000 0. 000 0. 00
0010 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 2, 864. 000 2,864. 000
SY 0. 000 0. 00
49. 00000 2,864. 000 140, 336. 00
0015 203-00010 *UNCLASSI FI ED EXCAVATI ON ( COVPLETE | N PLACE) 4,571. 000 4,571. 000
cY 0. 000 0. 00
185. 00000 4,571. 000 845, 635. 00
0016 203-00040 UNCLASSI FI ED EXCAVATI ON ( SPECI AL) EXCAVATI ON OF 667. 000 667. 000
TRACTI ON SAND FOR ACCESS TO BRI DGE PULL BOXES.
cY 0. 000 0. 00
26. 43000 667. 000 17, 628. 81
0020 203-01594 COVBI NATI ON LOADER 70. 000 70. 000
HOUR 0. 000 0. 00
1, 020. 00000 70. 000 71, 400. 00
0025 203-01597 *POTHCOLI NG 136. 000 136. 000
HOUR 0. 000 0. 00
280. 00000 136. 000 38, 080. 00
0030 208- 00005 *ERCSI ON LOG 10, 759. 000 10, 759. 000
LF 0. 000 0. 00
10. 00000 10, 759. 000 107, 590. 00
0035 208-00034 *GRAVEL BAG 836. 000 836. 000
LF 0. 000 0. 00
30. 00000 836. 000 25, 080. 00
0040 208-00045 CONCRETE WASHOUT STRUCTURE 4. 000 4. 000
EACH 0. 000 0. 00
1, 255. 00000 4. 000 5, 020. 00
0045 208-00070 STABI LI ZED CONSTRUCTI ON ENTRANCE 0. 000 0. 000
EACH 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
0050 208-00101 SEDI MENT REMOVAL AND DI SPCSAL 0. 000 0. 000
HOUR 0. 000 0. 00

175. 00000 0. 000 0. 00



CONTI D C16272RC COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 16272RC-BI D ESTI MATE RUN 02/ 26/ 2010
PRQJECT: C 0702-274 ESTI MATE NO 0009 14: 34: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0055 208-00205 ERCSI ON CONTRCL  SUPERVI SOR 200. 000 200. 000
HOUR 0. 000 0. 00
110. 00000 200. 000 22,000. 00
0060 210-00090 RESET DELI NEATCR 57. 000 57. 000
EACH 0. 000 0. 00
130. 00000 57. 000 7,410. 00
0065 210-00810 RESET GRCUND SI GN 7.000 7.000
EACH 0. 000 0. 00
240. 00000 7.000 1, 680. 00
0070 210-00870 RESET COCRDI NATI ON UNI T 1. 000 1. 000
EACH 0. 000 0. 00
10, 750. 00000 1. 000 10, 750. 00
0075 212-00006 * SEEDI NG ( NATI VE) 4. 000 4.000
ACRE 0. 000 0. 00
4, 690. 00000 4.000 18, 760. 00
0080 212-00032 *SO L CONDI TI ONI NG 4. 000 4.000
ACRE 0. 000 0.00
4, 890. 00000 4.000 19, 560. 00
0085 213-00002 *MIULCH NG (WEED FREE HAY) 0. 000 0. 000
ACRE 0. 000 0. 00
5, 090. 00000 0. 000 0. 00
0090 213-00061 *MULCH TACKI FI ER 0. 000 0. 000
LB 0. 000 0. 00
32. 00000 0. 000 0. 00
0095 403-00721 *HOT M X ASPHALT (PATCH NG (ASPHALT) 3, 150. 000 3, 150. 000
SY 0. 000 0. 00
50. 00000 3, 150. 000 157, 500. 00
0100 604-39000 MANHOLE SPECI AL 29. 000 29. 000
EACH 0. 000 0. 00
2,231. 00000 29. 000 64, 699. 00
0105 604-39050 MANHCLE ( TRAFFI C MANAGEMENT SYSTEM 23. 000 23. 000
EACH 0. 000 0.00
5, 065. 00000 23. 000 116, 495. 00



CONTI D C16272RC COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 16272RG- BI D ESTI MATE RUN 02/ 26/ 2010
PRQIECT: C 0702-274 ESTI MATE NO 0009 14: 34: 59
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 607-11525  FENCE ( PLASTI Q) 500. 000 500. 000
LF 0. 000 0.00
37. 00000 500. 000 18, 500. 00
0115 612-00033  DELINEATCR (TYPE I11) (EXTRA HEI GHT) 88. 000 88. 000
EACH 0. 000 0.00
260. 00000 88. 000 22, 880. 00
0120 612-00260  LOCATI ON MARKER (FI BER OPTI C) ( DOVE) 137. 000 137. 000
EACH 0. 000 0.00
190. 00000 137. 000 26, 030. 00
0125 612-00270  LOCATI ON MARKER (UTI LI TY) (FLAT SLAT) 20. 000 20. 000
EACH 0. 000 0.00
175. 00000 20. 000 3,500. 00
0130 613-00203  *2 | NCH ELECTRI CAL CONDUI T (MULTI DUCT) ( JACKED) 1, 077. 000 1, 077. 000
LF 0. 000 0.00
45. 00000 1, 077. 000 48, 465. 00
0135 613-00402 4 | NCH ELECTRI CAL CONDUI T (I NSTALL ONLY) 815. 000 815. 000
LF 0. 000 0.00
50. 00000 815. 000 40, 750. 00
0140 613-00406  *4 | NCH ELECTRI CAL CONDUI T (MULTI DUCT) (JACKED) 952. 000 952. 000
LF 0. 000 0.00
20. 00000 952. 000 19, 040. 00

0141 613-00601 6 | NCH ELECTRI CAL CONDU T (JACKED) FI BER CONDU T SLEEVE 680. 000 680. 000
FOR I-70 AND SH91.
LF 0. 000 0. 00
126. 68000 680. 000 86, 142. 40
0145 613-00607 *6 | NCH ELECTRI CAL CONDUI T ( BRI DGE) ( SPECI AL) 8, 496. 000 8, 496. 000
LF 0. 000 0. 00
60. 00000 8, 496. 000 509, 760. 00
0150 613-01125 *1-1/4 1 NCH ELECTRI CAL CONDUI T ( PLASTI Q) 15, 717. 000 15, 717. 000
LF 0. 000 0.00
6. 00000 15, 717. 000 94, 302. 00
0155 613-01200 *2 INCH ELECTRI CAL CONDUI T ( PLASTI O) 13, 586. 000 13, 586. 000
LF 0. 000 0. 00

7.00000 13, 586. 000 95, 102. 00



CONTI D: C16272RC COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PON: 16272RG- BI D ESTI MATE RUN 02/ 26/ 2010
PRQIECT: C 0702-274 ESTI MATE NO 0009 14: 34: 59

CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0160 613-01300 3 | NCH ELECTRI CAL CONDUI T (PLASTI Q) 0. 000 0. 000
LF 0. 000 0.00
10. 00000 0. 000 0.00
0165 613-01400  *4 | NCH ELECTRI CAL CONDUI T (PLASTI C) 3, 329. 000 3, 329. 000
LF 0. 000 0. 00
13. 00000 3, 329. 000 43,277.00
0170 613-03498  *ELECTRI CAL CONDUI T ( PLASTI C) (MULTI DUCT) ( SPECI AL) ( 2) 0. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0.00
0175 613-03499  *ELECTRI CAL CONDUI T 24, 552. 000 24, 552. 000
( PLASTI C) ( MULTI DUCT) ( SPECI AL) ( SHARED) L 0. 000 0. 00
18. 00000 24, 552. 000 441, 936. 00
0180 613-03500 *ELECTRI CAL CONDUI T ( PLASTI C) (MULTI DUCT) ( SPECI AL) 71, 577. 000 71, 577. 000
LF 0. 000 0.00
12. 00000 71, 577. 000 858, 924. 00
0185 613-07000  PULL BOX ( SPECI AL) 38. 000 38. 000
EACH 0. 000 0.00
1, 800. 00000 38. 000 68, 400. 00
0190 613-07010  *PULL BOX ( SURFACE MOUNTED) 21. 000 21. 000
EACH 0. 000 0.00
660. 00000 21. 000 13, 860. 00
0195 613-07034  PULL BOX (24" X36"X18") 99. 000 99. 000
EACH 0. 000 0. 00
1, 050. 00000 99. 000 103, 950. 00
0200 613-10010 WRI NG ( SPECI AL) 0. 000 0. 000
LS 0. 000 0.00
200, 000. 00000 0. 000 0.00
0205 614-80387  *RUMBLE STRIP (GRI NDI NG 0. 000 0. 000
LF 0. 000 0.00
15. 00000 0. 000 0.00
0210 614-86007 SERIAL TO | P CONVERTER 3. 000 3.000
EACH 0. 000 0.00
2,222. 00000 3.000 6, 666. 00



CONTI D C16272RC COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PON: 16272RC-BI D ESTI MATE RUN 02/ 26/ 2010
PROJECT: C 0702-274 ESTI MATE NO 0009 14: 34: 59

CURRENT PREV QTY/ AVOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0215 614-87012  *FIBER OPTI C TERM NATI ON PANEL - 12 FIBER 8. 000 8. 000
EACH 0. 000 0. 00
550. 00000 8. 000 4, 400. 00
0220 614-87025  OPTI CAL TRANSCEI VER CHASSI S 4.000 4.000
EACH 0. 000 0. 00
1, 500. 00000 4.000 6, 000. 00
0225 614-87144  *FIBER OPTI C TERM NATI ON PANEL- 144 FI BER 4.000 4.000
EACH 0. 000 0.00
3, 850. 00000 4.000 15, 400. 00
0230 614-87310  *TRAFFI C MANAGENENT SYSTEM BUI LDI NG EQUI PVENT 1. 000 1. 000
LS 0. 000 0.00
100, 000. 00000 1. 000 100, 000. 00
0235 614-87350  *TEST FIBER CPTI C CABLE 1. 000 1. 000
LS 0. 000 0.00
20, 000. 00000 1. 000 20, 000. 00
0240 614-87498  *FIBER CPTI C CABLE (SINGLE MODE) (144 STRANDS) 113, 592. 000 113, 592. 000
LF 0. 000 0. 00
2.10000 113, 592. 000 238, 543. 20
0240 MATERI AL ALLOWANCE 144 STRAND FI BER CPTI C CABLE 0. 000
LF 0. 000 0. 00
2.10000 0. 000 0.00
0245 614-87690  ETHERNET SW TCH 2.000 2.000
EACH 0. 000 0. 00
78, 000. 00000 2.000 156, 000. 00
0250 620-00020  SANI TARY FACI LI TY 2.000 2.000
EACH 0. 000 0.00
5, 000. 00000 2.000 10, 000. 00
0255 622-00270  BOLLARD 6. 000 6. 000
EACH 0. 000 0.00
1, 700. 00000 6. 000 10, 200. 00
0260 622-11010  MAI NTENANCE BU LDI NG 1. 000 1. 000
LS 0. 000 0. 00
40, 000. 00000 1. 000 40, 000. 00



CONTI D: C16272RC COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 16272RC-BI D ESTI MATE RUN 02/ 26/ 2010
PRQJECT: C 0702-274 ESTI MATE NO. 0009 14: 34: 59

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0265 626-00000  *NOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
110, 000. 00000 1. 000 110, 000. 00
0270 626-01000  PUBLI C | NFORMATI ON SERVI CES 1. 000 0. 400
LS 0. 600 9, 000. 00
15, 000. 00000 1. 000 15, 000. 00
0275 627-00001  *PAVEMENT MARKI NG PAI NT 0. 000 0. 000
GAL 0. 000 0.00
777. 00000 0. 000 0. 00
0280 627-00004  *EPOXY PAVEMENT MARKI NG 0. 000 0. 000
SF 0. 000 0.00
40. 00000 0. 000 0. 00
0285 630-00000 *FLAGA NG 990. 000 990. 000
HOUR 0. 000 0.00
41. 00000 990. 000 40, 590. 00
0290 630-00007  *TRAFFI C CONTROL | NSPECTI ON 63. 000 63. 000
DAY 0. 000 0.00
415. 00000 63. 000 26, 145. 00
0295 630-00012  *TRAFFI C CONTROL MANAGEMENT 142. 000 142. 000
DAY 0. 000 0.00
620. 00000 142. 000 88, 040. 00
0300 630-80335  *BARRI CADE (TYPE 3 MA) ( TEMPORARY) 0. 000 0. 000
EACH 0. 000 0.00
350. 00000 0. 000 0. 00
0305 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 42.000 37. 800
EACH 4.200 336.00
80. 00000 42.000 3, 360. 00
0310 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 62. 000 55. 800
EACH 6. 200 558. 00
90. 00000 62. 000 5, 580. 00
0315 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE Q) 40. 000 36. 000
EACH 4. 000 360. 00
90. 00000 40. 000 3, 600. 00



CONTI D C16272RC COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PON: 16272RC-BI D ESTI MATE RUN 02/ 26/ 2010
PROJECT: C 0702-274 ESTI MATE NO 0009 14: 34: 59

CURRENT PREV QTY/ AVOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0320 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 152. 000 136. 800
SF 15. 200 684. 00
45. 00000 152. 000 6, 840. 00
0325 630-80355  *PORTABLE MESSAGE S| GN PANEL 2.000 1. 800
EACH 0. 200 760. 00
3, 800. 00000 2.000 7, 600. 00
0330 630-80358  *ADVANCE WARNI NG FLASH NG CR SEQUENCI NG ARROW PANEL (C 3. 000 2.700
TYP
5 EACH 0. 300 210. 00
700. 00000 3.000 2,100. 00
0335 630-80360  *DRUM CHANNELI ZI NG DEVI CE 195. 000 175. 500
EACH 19. 500 390. 00
20. 00000 195. 000 3,900. 00
0336 630-80367  PORTABLE TRAFFI C SPEED MONI TOR 1. 000 0. 900
EACH 0. 100 684. 00
6, 840. 00000 1. 000 6, 840. 00
0340 630-80376  GUARDRAIL TYPE 7 ( TEMPCRARY) 500. 000 450. 000
LF 50. 000 6, 000. 00
120. 00000 500. 000 60, 000. 00
0345 630-80380  *TRAFFI C CONE 1, 314. 000 1, 182. 600
EACH 131. 400 1,971. 00
15. 00000 1, 314. 000 19, 710. 00
0350 630-85010  *I MPACT ATTENUATOR ( TEMPORARY) 0. 000 0. 000
EACH 0. 000 0. 00
4, 200. 00000 0. 000 0.00
0355 630-85041  *| MPACT ATTENUATOR ( TRUCK MOUNTED ATTENUATOR) 67. 500 60. 750
DAY 0. 000 0.00
470. 00000 60. 750 28, 552. 50
0360 700-70010  F/ A M NCR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0365 700-70011  F/ A PARTNERI NG 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00



CONTI D C16272RC COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 16272RG- BI D ESTI MATE RUN 02/ 26/ 2010
PRQIECT: C 0702-274 ESTI MATE NO 0009 14: 34: 59
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0370 700-70016 F/ A FUEL COST ADJUSTMENT 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700-70022 F/ A Q)T COLORADO TRAI Nl NG PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 700-70023 F/ A ON- THE- JOB TRAI NEE 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0385 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0390 700-70035 F/ A FURNI SH AND | NSATL BU LDI NG 100, 000. 000 100, 000. 000
F A 0. 000 0. 00
1. 00000 100, 000. 000 100, 000. 00
0391 900-00014 ADDED | TEM (LUMP SUM/ FI RE ALARM LI GHTNI NG 1. 000 1. 000
PROTECTI ON, FI BER TERM NATI ONS, LABCR
LS 0. 000 0.00
38, 540. 92000 1. 000 38, 540. 92
0395 700-70380 F/ A ERCSI ON CONTROL 18, 022. 050 18, 022. 050
F A 0. 000 0. 00
1. 00000 18, 022. 050 18, 022. 05
2002 700-70072 F/ A OBTAI N PONER FROM PUBLI C SERVI CE CO XCEL 1. 000 1. 000
TRANSFORVER AT MP 199. 4.
F A 0. 000 0.00
28, 507. 02000 1. 000 28, 507. 02

CAT 0200 CURRENT AMI $ 5,387,751.40 % 20,953.00% 5, 384,578.90

PRQJIECT TOTAL CURRENT AMI $ 5,387,751.40$ 20,953.00% 5, 384,578.90



